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PROJECT STATUS WORKSHEET FOR THE CITY OF FAYETTEVILLE AS OF MAY 24, 2013   

I-Projects 

TIP # ROUTE LENGTH LIMITS WORK DESCRIPTION START DATE END DATE CONTACT COMMENTS

I-4917 I-95 18.4 mi. b/w Robeson County Line & Mile Marker 56 Pavement Repair FY-12 FY-18 DOT

I-5336 I-95 15.30 mi. b/w Robeson County Line & Mile Marker 54 Pavement Rehabilitation FY-17 FY-19 DOT

X-Projects

TIP # ROUTE LENGTH LIMITS WORK DESCRIPTION START DATE END DATE CONTACT COMMENTS

X-2B I-295 2.10 mi. W. of NC 24/87 (Bragg Blvd.) to NC 210 (Murchison Rd.) Grading & Structures Jul-09 Mar-13 DOT

X-2BC I-295 1.10 mi. NC 210 (Murchison Rd.), eastward Grading & Structures Apr-11 Apr-14 DOT

X-2CA I-295 2.00 mi. 1.1 mi. E. of NC 210 (Murchison Rd.) to E. of SR 1600 (McArthur Rd.) Grading & Structures Apr-11 Apr-14 DOT

X-2CB I-295 2.08 mi. E. of SR 1600 (McArthur Rd.) to US 401 (Ramsey St.) Grading & Structures Apr-11 Apr-14 DOT

X-2BB I-295 2.10 mi. W. of NC 24/87 (Bragg Blvd.) to E. of NC 210 (Murchison Rd.) Paving Jan-13 Nov-14 DOT

X-2CC I-295 4.08 mi. E. of NC 210 (Murchison Rd.) to US 401 (Ramsey St.) Paving FY-14 FY-15 DOT

X-2F I-295  NC 24/87 (Bragg Blvd.) to I-95 Install ITS Devices FY-16 FY-16 DOT

U-Projects

TIP # ROUTE LENGTH LIMITS WORK DESCRIPTION START DATE END DATE CONTACT COMMENTS

U-2519DA I-295 3.10 mi. E. of SR 1415 (Yadkin Rd.) to W. of NC 24/87 (Bragg Blvd.) Grading, Drainage, Paving, Signing & Structures Oct-11 Jul-15 DOT

U-4422 SR 1596 (Glensford Dr.) US 401 Bus. (Raeford Rd.) to SR 1400 (Cliffdale Rd.) Grading, Drainage, Paving & Signing Jul-12 Aug-14 DOT Lane Closures and delays

U-2809B SR 1132 (Legion Rd.) 2.97 mi. NC 162 to SR 1007 (Owen Dr.) Grading, Drainage, Paving, Signals, Signs & Retaining Wall Nov-12 Nov-15 DOT Lane closures and delays M-F, 8:30-4:00

U-4444AB NC 210 3.60 mi. Honeycutt Rd. to Ft. Bragg Boundary Widening (6 lanes) Nov-12 May-16 DOT

U-2810C SR 1003 (Camden Rd.) 1.86 mi. SR 1290 (King Charles Rd.) to N. of SR 1007 (Owen Dr.) Construct multi-lane divided highway FY-14 DOT R/W in Progress, Contract Letting Dec. 2013

U-2519CB I-295 5.80 mi. SR 1400 (Cliffdale Rd.) to E. of SR 1415 (Yadkin Rd.) Interstate construction (includes SR 1400 interchange) FY-14 FY-16 DOT Accelerated construction from un-$ to FY 14

U-4405 US 401 (Raeford Rd.) 7.15 mi. W. of SR 1409 (71st School Rd.) to US 401Bus. (Robeson St.) Median construction & intersection improvements Dec-17 DOT R/W in FY 15, Construction FY 17

U-4414 SR 1007 (All American) 4.80 mi. SR 1007 (Owen Dr.) to SR 1437 (Santa Fe Dr.) Add an additional lane each direction FY-19 DOT R/W in FY 16, Partial Construction in FY 19

U-3424 SR 1411 (Bunce Rd.) 1.30 mi. US 401 (Raeford Rd.) to SR 1400 (Cliffdale Rd.) Construct multi-lane divided highway FY-21 DOT R/W in FY-19, Construction in FY-20

U-2519CA I-295 1.60 mi. US 401 (Raeford Rd.) to SR 1400 (Cliffdale Rd.) Interstate construction (includes US 401 interchange) PY PY DOT Accelerate R/W from unfunded to FY 19

U-2519BB I-295 1.34 mi. SR 1104 (Century Circle) to US 401 (Raeford Rd.) Interstate construction (includes SR 1104 interchange) PY PY DOT R/W in 2012, Construction in Plan Year (PY)

U-2519BA I-295 3.75 mi. SR 1003 (Camden Rd.) to SR 1104 (Century Circle) Interstate construction (includes SR 1003 Interchange) PY PY DOT R/W in 2012, Construction in Plan Year (PY)

U-4900 NC 210 Murchison Rd. 1.90 mi. US 401 (Pamalee Dr.) to SR 1445 (Bernadine St.) Add additional lanes PY PY DOT R/W & Utiilities in FY 19, Construction un-$

B-Projects

TIP # ROUTE LENGTH LIMITS WORK DESCRIPTION START DATE END DATE CONTACT COMMENTS

B-4949 I-95 Bus. / US 301 Replace Bridge # 61, Cross Creek Oct-12 FY-13 DOT

B-4091 I-95 Bus. / US 301 Replace Bridge # 85, Cape Fear River Oct-12 Apr-15 DOT

B-4090 NC 24/210 (Grove St.) Replace Bridge # 125, Cross Creek Feb-12 Dec-13 DOT Roadway is open to traffic. 

B-2849 Strickland Bridge Rd. Replace Bridge # 78, Little Rockfish Creek Mar-13 Sep-13 DOT Offsite detour

B-4490 NC 24/210 (Grove St.) Replace Bridge # 116, CSX RxR, N&S RxR and Hillsboro St. FY-14/FY-16 FY-17 DOT R/W FY 14, Construction FY 16

B-5516 SR 3569 (Old Raeford) Replace Bridge #14, Lake Rim Runoff FY-17/FY-18 DOT R/W FY 19 to 17, Const. FY 20 to 18 Condition

Louise Street Replace Bridge 2016 CITY

R-Projects

TIP # ROUTE LENGTH LIMITS WORK DESCRIPTION START DATE END DATE CONTACT COMMENTS

R-5512 NC 24 7.1 mi. I-95 Bus./US 301 (Eastern Blvd.) to SR 1006 (Maxwell Rd.) Resurfacing Dec-13 DOT Tentative Letting is Dec. 17, 2013

R-5513 NC 24/87 4.1 mi. Rowan St. to US 401 (Skibo Rd.) Resurfacing Dec-13 DOT Tentative Letting is Dec. 17, 2013

W-Projects

TIP # ROUTE LENGTH LIMITS WORK DESCRIPTION START DATE END DATE CONTACT COMMENTS

W-5335 US 301 & NC 24 Green to C.F.R. & Person to NC 24 Install raised median & upgrade pedestrian movements May-13 DOT May Letting

W-5206 I Cumberland/Camden Cumberland Rd. at Camden Rd. Construct single lane round-a-bout Sep-13 DOT Project will realign Cumberland / Southern

W-5206Z Galatia/Gillis/Stoney Pt. 3 Projects, one at each intersection Disconnect Galatia from Gillis/ realign Galatia at Stoney & Feb-15 DOT Add lanes on Gillis and Stoney Pt.

SR 1007 (Owen Dr.) 2.98 mi. I-95 Bus./US 301 (Eastern Blvd.) to Walter Reed Rd. Raised median construction FY-15 DOT R/W in 2014, Construction in 2015

Misc. Roadway Improvement Projects

PROJECT # ROUTE LENGTH LIMITS WORK DESCRIPTION START DATE END DATE CONTACT COMMENTS

C203072 Various Cumberland County Resurfacing various routes Aug-12 May-13 DOT Operations should begin in March 2013



Various City of Fayetteville Resurfacing various routes, Phase 2 Jan-13 May-13 CITY 60% Complete

SS 4906 BH NC 24/87 (Bragg Blvd.) McPherson Ave. / Barrington Cross Construct directionsal crossovers Jan-13 TBD DOT Pending city drainage project completion

Franklin/Donaldson Hay St. to Gillespie St. Streetscape Improvements Apr-13 Jul-13 CITY

DF00040 Morganton Rd. Morganton Rd. at Skibo Rd. Construct right turn lane on Morganton Rd. Apr-13 Sep-13 CITY Expect lane closures /delays M-F, 8:30-3:00

All American/Santa Fe All American Freeway/Santa Fe Drive Miltary Business Park PRIVATE Contact DOT or CITY

Ft. Bragg Rd. Deavers St. to Dobbin Ave. Resurfacing, Phase II May-13 Aug-13 CITY

SS 4906 BI Pamalee Dr. Cain Rd. / Helen Dr. eastward Construct concrete median island 2013 DOT

SS 4906 BJ Pamalee Dr. Vicinity of Commonwealth Ave. Drainage/roadway improvements 2013 DOT

Winslow St. Streetscape Improvements 2013 RAIL/CITY

Legend Ave. Skibo Rd. to mid-route Legend Ave. Realign Legend Ave. with signal at Wal Mart access 2014 DOT R/W in 2013 & Construction in 2014

Langdon St. Ramsey St. Construct additional lane and improve radius 2015 CITY R/W in 2013 & Construction in 2015

Spot Safety Ramsey St. Langdon St. Construct right turn lane, signal revision 2015 DOT

Person St. Cool Springs to Eastern Blvd. Round-a-bout construction, road diet extension 2015 CITY Pending City Council Approval, Design Phase

Infrastructure Bond Various City of Faytteville Upgrade signals, add turn lanes & ped. accommodation 2015 CITY Pending City Council Approval

Spot Safety Strickland Bridge Rd. Graham Rd. Construct a left turn left for Graham Rd. On Hold DOT

Bike/Ped./Sidewalk Related Projects

PROJECT # ROUTE LENGTH LIMITS WORK DESCRIPTION START DATE END DATE CONTACT COMMENTS

Hoke Loop Rd. 0.92 mi. Treyburn Blvd. to Christina St. Construct sidewalk, north side of roadway Apr-13 Jun-13 CITY Safe Routes to School - 95% Complete

Donaldson / Franklin St.'s Downtown Streetscape Apr-13 Jul-13 CITY 45% Complete

Cliffdale Rd. 1.98 mi. Raeford Rd. to Beaver Run Construct sidewalk, north side of roadway May-13 2013 CITY 5% Complete

Reilly Rd. 0.21 mi. Cliffdale Rd. to Jeffrey Dr. Construct sidewalk, east side of roadway Jun-13 2013 CITY Construction should start 1st part of June

EB-4539B Cape Fear River Trail Clark Park to N. Property Line of RXR Phase II-A, Construct multiuse trail 2013 CITY Engineering & CM working on Bid Doc.'s

EB-4539B Cape Fear River Trail S. Property Line of RXR to Botanical Gardens Phase II-B, Construct multiuse trail 2013 CITY Waiting on NCDOT review & approval

SS 4906 BO NC 210 Murchison Rd. 2.76 mi. Pamalee/Country Club southward Ped. improvements at signal & revise 2 mid block X-ing 2013 DOT x-walks, push button & signal heads

EB-4539B Cape Fear River Trail Between N. & S. RXR Property Lines Phase II-C, Construct multiuse trail FY-12 to FY-13 CITY Delay 4 planning & design

EB-5541 Big Cross Creek Trail 6 mi. Little Cross Creek to Smith Lake Construct multiuse trail 2013 CITY Design, environmental & preliminary engineering

NC 53 Cedar Creek Rd. I-95 to NC 24 Construct sidewalk, southwest side of roadway 2014 CITY CM waiting on revisions from Eng.

Cliffdale Rd. Water's Edge Dr. to Skibo Rd. Construct sidewalk, north side of roadway 2014 CITY Waiting on budget approval from Engineer Dep.

EB-5614 Cliffdale Rd. 4.6 mi. Raeford Rd. to Reilly Rd. Construct sidewalk, north side of roadway 2015 NCDOT City proceeding with project, limited funds


